February 17, 2006

MEMORANDUM

TO: District Board of Trustees
FROM: William D. Law, Jr., President
RE: Construction Status Report

The status of the college-wide construction is presented as information.

Staff Resource: Glendon Forgey.

RECOMMENDED ACTION:
STATUS OF COLLEGE CONSTRUCTION PROJECTS

Pensacola Street Parking/Staff and Event Parking:
Permit from COT, DOT and DEP received. Construction to follow pending scheduling.

Land Acquisition:
  (a) Leon County School Board Maintenance Facility

  (b) Adkins Transfer
      Negotiations with Tallahassee State Bank discontinued. Property transferred to Bekins.

Steele Collins Charter School:
Design complete. City planning commission final approval January 25th.
Environmental permit underway. Guaranteed maximum price received from Childers Construction.

Student Union- Enrollment Services Alterations:
Re-bid in February.

Parking Garage, Stormwater Improvement & Communication Relocation:
Initial planning underway, traffic study initiated. Funding alternatives pending.

Science and Math-Adjunct Area:
Project 95% complete.

CH Rm 157 & Academic Support Rms 150, 151, 160 Modifications
Construction 60% complete.

Lifetime Sports Complex Repair & Maintenance:
Construction 15% complete.

Pat Thomas Law Enforcement Academy:
Florida Public Safety Training Center:
  (a) Administration Conversion to Defense Tactics
      Construction approximately 60% complete.

  (b) Tactical Entry House and Restroom
      Construction to start in February by Allstate Construction.

  (c) Academy Housing to Cafeteria Pathway
      Construction underway by Allstate Construction.